
Study Tasks CompletedStudy Tasks Completed

TIME FRAME TASK DESCRIPTION

June 2004 Began Ongoing ‘Best Practices’ Research of Design Development, Implementation, and
Management of Case Study RTT/ RWT projects

July 2004- September 2004 Completed Initial Data Gathering, Mapping, and Field Investigations

July 2004 Completed Cursory R.O.W. Investigations

October 2004 Completed the First DelDOT Website Posting for the Study

November 2004- December 2004 Completed Preliminary Environmental Investigations

November 2004- December 2004 Completed Preliminary Structural Field Investigations and Completed Structural 
Analysis and Identified Opportunities and Constraints

January 2005- February 2005 Began Environmental Analysis and Identifying Opportunities and Constraints

January 2005 Began Master Plan Draft Report and Preliminary Cost Estimates

March 2005 Began Agency Role Interviews

March 2005- April 2005 Began Public Outreach with First Public Workshop
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